
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/29/2008

ESTIMATE SUMMARY 12:10:42

CONTID: C16076B        ESTIMATE NO: 0004 PROG 2005

PCN: 16076B-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S OF COLORADO CITY TO CEDARWOOD PERCENT TIME:

PROJECT NO: STU 0251-329                  

S OF COLORADO CITY TO CEDARWOOD

NAME OF ROAD: 025A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 07/28/2008 DATE TIME STARTED 03/29/2008

14802 W. 44th AVENUE DATE LET 03/06/2008 DATE WORK BEGAN

 DATE AWARDED 03/18/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2008 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 03/29/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,985,452.59 PARTICIPATING $ $ 1,460,647.56

AWARD PROJECT AMT: 16,752,092.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
190,556.15

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -37,744.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.26

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/21/2008 ??:??:??

11/21/2008 ??:??:??

9.84%

16,215,083.37

1,460,647.56

1,651,203.71

1,613,459.28

$

$

$

$

1,770,369.22

0.00

1,770,369.22

190,556.15

1,960,925.37

-47,036.08

0.00

1,913,889.29

0.00

AMOUNT DUE 1,913,889.29 1,613,459.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,613,459.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

122.0
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PCN: 16076B-BID   ESTIMATE RUN 07/29/2008

PROJECT: STU 0251-329                  ESTIMATE NO: 0004 12:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 47.000 0.000

ACRE 0.000 0.00

66.95000 0.000 0.00

201-00001  
 

0010 REMOVAL OF ASPHALT MAT 39.000 0.000

SY  0.000 0.00

15.86000 0.000 0.00

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (SPECIAL) 257,547.000 0.000

SY  0.000 0.00

0.71000 0.000 0.00

202-00226  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 66,044.000 0.000

SY  14,060.000 59,755.00

4.25000 14,060.000 59,755.00

202-00240  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,747.000 0.000

SY  0.000 0.00

25.31000 0.000 0.00

202-00246  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,483.000 0.000

CY  0.000 0.00

6.22000 0.000 0.00

203-00060  
 

0035 BLADING 60.000 0.000

HOUR 0.000 0.00

126.41000 0.000 0.00

203-01500  
 

0040 COMBINATION LOADER 30.000 0.000

HOUR 0.000 0.00

159.71000 0.000 0.00

203-01594  
 

0045 TOPSOIL 1,363.000 0.000

CY  0.000 0.00

18.88000 0.000 0.00

207-00205  
 

0050 *EROSION LOG (12 INCH) 1,415.000 200.000

LF  0.000 0.00

4.02000 200.000 804.00

208-00002  
 

0055 *EROSION BALES (WEED FREE) 6.000 0.000

EACH 0.000 0.00

15.45000 0.000 0.00

208-00011  
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PCN: 16076B-BID   ESTIMATE RUN 07/29/2008

PROJECT: STU 0251-329                  ESTIMATE NO: 0004 12:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 8,723.000 8,723.000

LF  0.000 0.00

0.67000 8,723.000 5,844.41

208-00020  
 

0065 CONCRETE WASHOUT STRUCTURE 8.000 3.000

EACH 0.000 0.00

1,030.04000 3.000 3,090.12

208-00045  
 

0070 *STABILIZED CONSTRUCTION ENTRANCE 6.000 0.000

EACH 0.000 0.00

618.02000 0.000 0.00

208-00070  
 

0075 *SEDIMENT REMOVAL AND DISPOSAL 100.000 0.000

HOUR 0.000 0.00

56.65000 0.000 0.00

208-00101  
 

0080 *EROSION CONTROL SUPERVISOR 1,000.000 8.000

HOUR 7.000 396.55

56.65000 15.000 849.75

208-00205  
 

0085 TEMPORARY BERMS 1,000.000 0.000

LF  0.000 0.00

4.44000 0.000 0.00

208-00300  
 

0090 *SEEDING (NATIVE) 16.000 0.000

ACRE 0.000 0.00

309.01000 0.000 0.00

212-00006  
 

0095 *MULCHING (WEED FREE STRAW) 24.000 0.000

ACRE 0.000 0.00

283.26000 0.000 0.00

213-00004  
 

0100 *MULCH TACKIFIER 9,600.000 0.000

LB  0.000 0.00

1.96000 0.000 0.00

213-00061  
 

0105 *SOIL RETENTION BLANKET (STRAW/COCONUT) 130.000 0.000

SY  0.000 0.00

1.36000 0.000 0.00

216-00041  
 

0110 AGGREGATE BASE COURSE (SPECIAL) 14,729.000 0.000

TON 0.000 0.00

13.81000 0.000 0.00

304-09014  
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PCN: 16076B-BID   ESTIMATE RUN 07/29/2008

PROJECT: STU 0251-329                  ESTIMATE NO: 0004 12:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HYDRATED LIME 1,275.000 0.000

TON 242.080 33,162.54

136.99000 242.080 33,162.54

307-00000  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

116.53000 0.000 0.00

403-00720  
 

0125 FURNISH HOT MIX ASPHALT 10,068.000 0.000

TON 1,437.650 93,447.25

65.00000 1,437.650 93,447.25

403-09500  
 

0130 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 52,658.000 0.000

TON 0.000 0.00

52.00000 0.000 0.00

403-34841  
 

0135 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 93,565.000 0.000

TON 0.000 0.00

56.00000 0.000 0.00

403-34851  
 

0140 *HEATING AND REMIXING TREATMENT 366,121.000 0.000

SY  61,444.450 323,197.81

5.26000 61,444.450 323,197.81

405-00100  
 

0145 *COLD BITUMINOUS PAVEMENT (RECYCLE)(SPECIAL) 257,547.000 0.000

SY  60,037.680 153,696.46

2.56000 60,037.680 153,696.46

406-09505  
 

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 56,741.000 0.000

GAL 0.000 0.00

2.12000 0.000 0.00

411-10255  
 

0155 *ASPHALT REJUVENATING AGENT 48,399.000 0.000

GAL 5,623.080 15,126.09

2.69000 5,623.080 15,126.09

411-90010  
 

0160 *RECYCLING AGENT 612,833.000 0.000

GAL 265,054.810 604,324.97

2.28000 265,054.810 604,324.97

411-90040  
 

0165 *GEOTEXTILE (DRAINAGE) (CLASS A) 380.000 0.000

SY  0.000 0.00

10.30000 0.000 0.00

420-00110  
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PCN: 16076B-BID   ESTIMATE RUN 07/29/2008

PROJECT: STU 0251-329                  ESTIMATE NO: 0004 12:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RIPRAP (12 INCH) 8.000 0.000

CY  0.000 0.00

515.02000 0.000 0.00

506-00212  
 

0175 *RIPRAP (30 IN) 340.000 0.000

CY  0.000 0.00

180.26000 0.000 0.00

506-00230  
 

0180 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 160.000 0.000

TON 0.000 0.00

231.71000 0.000 0.00

507-00400  
 

0185 *18 INCH CORRUGATED STEEL PIPE 200.000 0.000

LF  0.000 0.00

41.20000 0.000 0.00

603-10180  
 

0190 *END ANCHORAGE TYPE 3B 1.000 0.000

EACH 0.000 0.00

343.42000 0.000 0.00

606-01320  
 

0190 MATERIAL ALLOWANCE 3B ANCHOR 0.000

EACH 1.000 60.00

60.00000 1.000 60.00

0195 *END ANCHORAGE TYPE 3D 17.000 0.000

EACH 0.000 0.00

542.38000 0.000 0.00

606-01340  
 

0195 MATERIAL ALLOWANCE 3D ANCHOR 0.000

EACH 17.000 4,505.00

265.00000 17.000 4,505.00

0200 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,503.65000 0.000 0.00

606-01370  
 

0200 MATERIAL ALLOWANCE 3G ANCHOR 0.000

EACH 10.000 7,857.90

785.79000 10.000 7,857.90

0205 *TRANSITION TYPE 3H 3.000 0.000

EACH 0.000 0.00

713.97000 0.000 0.00

606-01380  
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PCN: 16076B-BID   ESTIMATE RUN

PROJECT: STU 0251-329                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 MATERIAL ALLOWANCE 3H ANCHOR 0.000

EACH 5.000 1,760.00

352.00000 5.000 1,760.00

0210 *MEDIAN TERMINAL 4.000 0.000

EACH 0.000 0.00

3,845.16000 0.000 0.00

606-01460  
 

0210 MATERIAL ALLOWANCE MEDIAN TERMINAL 0.000

EACH 4.000 12,000.00

3,000.00000 4.000 12,000.00

0215 *END ANCHORAGE (FLARED) 18.000 0.000

EACH 0.000 0.00

1,479.98000 0.000 0.00

606-02005  
 

0215 MATERIAL ALLOWANCE END ANCHOR FLARED 0.000

EACH 18.000 19,260.00

1,070.00000 18.000 19,260.00

0220 FENCE (PLASTIC) 980.000 0.000

LF  0.000 0.00

5.55000 0.000 0.00

607-11525  
 

0225 *CURB TYPE 6 (SECTION M) 17,200.000 0.000

LF  0.000 0.00

4.41000 0.000 0.00

609-60011  
 

0230 *RUMBLE STRIP 303,580.000 0.000

LF  0.000 0.00

0.13000 0.000 0.00

614-80385  
 

0235 *EMBANKMENT PROTECTOR TYPE 3 6.000 0.000

EACH 0.000 0.00

1,133.04000 0.000 0.00

615-00030  
 

0240 EMBANKMENT PROTECTOR TYPE 5 17.000 0.000

EACH 0.000 0.00

1,998.00000 0.000 0.00

615-00050  
 

0245 *CONSTRUCTION SURVEYING (HOURLY) 30.000 30.000

HOUR 0.000 0.00

128.75000 30.000 3,862.50

625-00001  
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PCN: 16076B-BID   ESTIMATE RUN 07/29/2008

PROJECT: STU 0251-329                  ESTIMATE NO: 0004 12:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *MOBILIZATION 1.000 0.000

L S 0.250 202,500.00

810,000.00000 0.250 202,500.00

626-00000  
 

0255 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 2,775.00

11,100.00000 0.250 2,775.00

626-01000  
 

0260 *PAVEMENT MARKING PAINT 3,841.000 0.000

GAL 249.800 5,660.47

22.66000 249.800 5,660.47

627-00001  
 

0265 *EPOXY PAVEMENT MARKING 1,567.000 0.000

GAL 0.000 0.00

56.65000 0.000 0.00

627-00005  
 

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 14,188.000 0.000

SF  0.000 0.00

8.50000 0.000 0.00

627-01010  
 

0275 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,096.000 0.000

SF  0.000 0.00

14.42000 0.000 0.00

627-30410  
 

0280 *FLAGGING 5,000.000 33.000

HOUR 264.500 6,810.88

25.75000 297.500 7,660.63

630-00000  
 

0285 *TRAFFIC CONTROL INSPECTION 70.000 19.000

DAY 9.000 695.25

77.25000 28.000 2,163.00

630-00007  
 

0290 *TRAFFIC CONTROL MANAGEMENT 170.000 40.000

DAY 19.000 6,849.69

360.51000 59.000 21,270.09

630-00012  
 

0295 *FLASHING BEACON (SOLAR) 8.000 2.000

EACH 2.000 3,296.12

1,648.06000 4.000 6,592.24

630-80002  
 

0300 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

216.31000 2.000 432.62

630-80336  
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PCN: 16076B-BID   ESTIMATE RUN 07/29/2008

PROJECT: STU 0251-329                  ESTIMATE NO: 0004 12:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 64.000 3.000

EACH 1.500 100.43

66.95000 4.500 301.27

630-80341  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 138.000 20.000

EACH 2.500 231.75

92.70000 22.500 2,085.75

630-80342  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 98.000 1.000

EACH 4.000 515.00

128.75000 5.000 643.75

630-80343  
 

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 816.000 211.000

SF  197.000 2,840.74

14.42000 408.000 5,883.36

630-80344  
 

0325 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

10,300.37000 2.000 20,600.74

630-80355  
 

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 2.000

EACH 0.500 1,802.57

3,605.13000 2.500 9,012.83

630-80358  
 

0335 *DRUM CHANNELIZING DEVICE 300.000 13.000

EACH 1.000 77.25

77.25000 14.000 1,081.50

630-80360  
 

0340 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 12.000

EACH 0.000 0.00

77.25000 12.000 927.00

630-80363  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 3.000

EACH 0.000 0.00

77.25000 3.000 231.75

630-80364  
 

0350 *CONCRETE BARRIER (TEMPORARY) 432.000 216.000

LF  0.000 0.00

36.05000 216.000 7,786.80

630-80370  
 

0355 *TRAFFIC CONE 1,000.000 62.500

EACH 238.500 2,210.90

9.27000 301.000 2,790.27

630-80380  
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PCN: 16076B-BID   ESTIMATE RUN 07/29/2008

PROJECT: STU 0251-329                  ESTIMATE NO: 0004 12:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *IMPACT ATTENUATOR (TEMPORARY) 4.000 1.000

EACH 0.000 0.00

4,635.17000 1.000 4,635.17

630-85010  
 

0365 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0370 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0375 F/A ASPHALT PAVEMENT INCENTIVE 144,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0380 F/A FUEL COST ADJUSTMENT 30,000.000 0.000

F A 27,853.960 27,853.96

1.00000 27,853.960 27,853.96

700-70016  
 

0385 F/A ASPHALT CEMENT COST ADJUSTMENT 262,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0390 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0395 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0400 F/A QUALITY INCENTIVE PAYMENT 519,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0405 F/A ESB PROGRAM 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0410 F/A INTERIM SURFACE REPAIR 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
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PCN: 16076B-BID   ESTIMATE RUN 07/29/2008

PROJECT: STU 0251-329                  ESTIMATE NO: 0004 12:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0640 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN FROM INTERWEST 
SAFETY SUPPLY, INC.

0.000 0.000

DOL -120,795.540 -120,795.54

1.00000 -120,795.540 -120,795.54

900-00006  
 

CAT 0200 $1,471,974.04 1,554,696.47CURRENT AMT 17,077,853.75 $$

CAT NO0201 ROADWAY SAFETY ITEMS 

0420 *REMOVAL OF DELINEATOR 1,100.000 0.000

EACH 0.000 0.00

4.12000 0.000 0.00

202-00090  
 

0425 REMOVAL OF CURB 15,700.000 0.000

LF  0.000 0.00

1.29000 0.000 0.00

202-00201  
 

0430 *REMOVAL OF GUARDRAIL TYPE 3 12,962.000 75.000

LF  98.000 158.76

1.62000 173.000 280.26

202-01130  
 

0435 *REMOVAL OF END ANCHORAGE 45.000 0.000

EACH 0.000 0.00

81.09000 0.000 0.00

202-01300  
 

0440 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

206.01000 0.000 0.00

210-00810  
 

0445 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 18,610.000 0.000

LF  0.000 0.00

15.98000 0.000 0.00

606-00301  
 

0445 MATERIAL ALLOWANCE GUARDRAIL 25' 0.000

LF  1,427.966 8,425.00

5.90000 1,427.966 8,425.00

0445 MATERIAL ALLOWANCE GUARDRAIL 25' 12'-6" 0.000

LF  125.000 793.75

6.35000 125.000 793.75
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PCN: 16076B-BID   ESTIMATE RUN

PROJECT: STU 0251-329                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0445 MATERIAL ALLOWANCE SINGLE SIDED REFLECTOR 0.000

EACH 744.000 1,674.00

2.25000 744.000 1,674.00

0445 MATERIAL ALLOWANCE POST W.BLOCKS 0.000

EACH 2,246.000 83,102.00

37.00000 2,246.000 83,102.00

0445 MATERIAL ALLOWANCE CBC POSTS 0.000

EACH 3.000 705.00

235.00000 3.000 705.00

0450 *DELINEATOR (TYPE I) 1,233.000 0.000

EACH 0.000 0.00

15.97000 0.000 0.00

612-00001  
 

0455 *DELINEATOR (TYPE II) 108.000 0.000

EACH 0.000 0.00

17.37000 0.000 0.00

612-00002  
 

0460 *DELINEATOR (TYPE III) 203.000 0.000

EACH 0.000 0.00

18.59000 0.000 0.00

612-00003  
 

0465 *SIGN PANEL (CLASS I) 24.000 0.000

SF  0.000 0.00

17.51000 0.000 0.00

614-00011  
 

0470 *SIGN PANEL (CLASS II) 208.000 0.000

SF  0.000 0.00

21.63000 0.000 0.00

614-00012  
 

0475 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 170.000 0.000

LF  0.000 0.00

22.66000 0.000 0.00

614-01575  
 

0480 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 14.000 0.000

EACH 0.000 0.00

267.81000 0.000 0.00

614-01578  
 

CAT 0201 $94,858.51 94,980.01CURRENT AMT 385,093.87 $$
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PCN: 16076B-BID   ESTIMATE RUN 07/29/2008

PROJECT: STU 0251-329                  ESTIMATE NO: 0004 12:10:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0485 *STRUCTURE EXCAVATION 215.000 143.000

CY  31.500 973.35

30.90000 174.500 5,392.05

206-00000  
 

0490 *STRUCTURE BACKFILL (CLASS 1) 243.000 56.000

CY  25.190 1,297.29

51.50000 81.190 4,181.29

206-00100  
 

0495 *SHORING 1.000 1.000

L S 0.000 0.00

25,750.92000 1.000 25,750.92

206-01750  
 

0500 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

3,090.11000 1.000 3,090.11

210-00510  
 

0505 *WATERPROOFING (MEMBRANE) 2,747.000 0.000

SY  0.000 0.00

14.42000 0.000 0.00

515-00120  
 

0510 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 60.000 0.000

LF  0.000 0.00

154.51000 0.000 0.00

518-01001  
 

0515 *POLYMER MORTAR END DAM 23.000 0.000

CF  0.000 0.00

515.02000 0.000 0.00

518-02100  
 

0520 *SAWING AND SEALING BRIDGE JOINT 764.000 0.000

LF  0.000 0.00

24.72000 0.000 0.00

518-03000  
 

0525 *RAPID CURE SILICONE JOINT SEAL 60.000 0.000

LF  0.000 0.00

36.05000 0.000 0.00

518-03100  
 

0530 *CONCRETE (PATCHING) 22.000 0.000

SF  2.000 618.02

309.01000 2.000 618.02

601-06150  
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PROJECT: STU 0251-329                  ESTIMATE NO: 0004 12:10:42
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NO.
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PREV QTY/
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QTY TO DATE
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PERIOD

CUMULATIVE
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CAT NO0300 STRUCTURE 

0535 *REINFORCING STEEL 18,690.000 11,004.000

LB  3,219.100 4,989.61

1.55000 14,223.100 22,045.81

602-00000  
 

CAT 0300 $7,878.27 61,078.20CURRENT AMT 165,543.63 $$

CAT NO0301 STRUCTURE SAFETY ITEMS 

0540 *REMOVAL OF BRIDGE RAILING 765.000 0.000

LF  0.000 0.00

2.24000 0.000 0.00

202-00425  
 

0545 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000 2.000

EACH 1.000 3,090.11

3,090.11000 3.000 9,270.33

202-00500  
 

0550 *DRILLED CAISSON (18 INCH) 264.000 264.000

LF  0.000 0.00

206.01000 264.000 54,386.64

503-00018  
 

0555 *CONCRETE CLASS D (BOX CULVERT) 91.500 73.200

CY  18.300 10,367.32

566.52000 91.500 51,836.58

601-03030  
 

0560 *BRIDGE RAIL TYPE 10R 765.000 0.000

LF  0.000 0.00

83.59000 0.000 0.00

606-11010  
 

0560 MATERIAL ALLOWANCE BRIDGE RAIL 10R 0.000

EACH 765.000 50,413.50

65.90000 765.000 50,413.50

0565 *BRIDGE RAIL TYPE 10H 124.000 0.000

LF  124.000 12,621.96

101.79000 124.000 12,621.96

606-11020  
 

0565 MATERIAL ALLOWANCE BRIDGE RAIL 10H 0.000

LF  0.000 0.00

70.15000 0.000 0.00

0570 *SHOTCRETE CLASS 1 388.000 91.750

SY  0.000 0.00

309.01000 91.750 28,351.67

641-10050  
 

CAT 0301 $76,492.89 206,880.68CURRENT AMT 313,671.34 $$
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CAT NO0400 CONSTRUCTION ENGINEERING 

0575 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,980.00000 1.000 19,980.00

620-00002  
 

0580 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,980.00000 1.000 19,980.00

620-00012  
 

0585 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,330.00000 1.000 3,330.00

620-00020  
 

CAT 0400 $0.00 43,290.00CURRENT AMT 43,290.00 $$

PROJECT TOTAL 1,651,203.71 $ 1,960,925.36CURRENT AMT 17,985,452.59 $$


